

TLCF Monthly Report Attachment (April 2010) - Learning for the Future



Front view of facility – gardens cleared



Main Room – feature wall painted, skirting done.



Main Room from left – doors painted, skirting done.



Main Room from right – door painted, skirting in.



Main Room to entrance



Disabled wash closet completed.



Second wash closet completed.



Kitchen area completed.

TLCF Monthly Report Attachment (April 2010) - Learning for the Future



Rear store entry completed.



Rear store room completed.



Rear store to exit completed.



Parking bay lining completed for 5 bays.

Summary:

Building has now been completed;
Parking bays have been marked for 5 bays;
Council to undertake final inspection;
Awaiting clearance before hand over of building
prior to proceeding with installation of plant and
equipment as well of other internal fitouts.