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Patio Layout from North End 

 
Waterwise Tank connected 

 
Patio from South End 

 
Building side South End completed 

 
View of Disabled Closet completed 

 
View of Disabled Closet Ceiling completed  

 
View of Main Training Area – ready for flooring 
 

 
View of Main Training Area from North End 
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View of kitchenette completed and tiled 

 
Corridor from kitchen to Washcloset 

 
View of Wash Closet adjoing kitchenette completed  

 
View of store area tiled completed 

 
Building side East End completed 

 
Rear view – parking lot area 

 
Front view – from Main Office 

Status: 
 
Patio completed. 
Bore water stains in patio area being resolved. 
New water-wise equipment connected. 
Tiling completed in rear entry/wash closets. 
Hot water system connected. 
Main area being prepared for flooring. 
IT cabling in planning stage. 
Furniture has been ordered. 
Council inspection schedule for February. 
 

  


