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Main Room — view from entrance. Main Room — computer facilities.
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Main Room from left — overhead projector, white Server room — Switch box, distribution board and
board and furniture. switch installed and operational.

Rear room — stove and fridge installed. Kitchen — operational.

Overhead hoist equipment. Training beds stored in adjacent room.
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eranda from West end. Garden bed in front.
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New path way to training facility.

Summary:

* Building internal/external works completed,

 Audio visual equipment installed;

» Computer equipment installed;

» Computer switch box operational;

* New stove and fridge installed;

 Kitchen operational including micro wave and
hot water unit;

» Hoist mounted on ceilings X 2;

 Training beds secured;

» Veranda finishing touches completed including

i Bl s i ™ guard rail, gate and flower beds;

Manager Human Resources (left) and Learning and * New path way constructed to training facility;

Development Consultant (right). * New right hand stair rail installed;

» Project completed by 31 July 2010.




